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04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF erection tower morning crews came to the site at 5:50 AM. Crews had to work on the North
tower shaft . They started at 6:00 AM.

Bolting crews came to the site 6:50 AM. Crews had to work on the struts at 43 meters . Crews started
at 7:00 AM.

Tower erection night crews were lowering the gantry . The gantry was at 100 meters at 5:00 AM.
Crews were done at 5:50 AM. They left at 6:00 AM.

Mathew , Casey , & Steve had to work on the gantry . Crews continued to lower the gantry to the
barge elevation. The swindle was at 85 meters at 6:00 AM. It was at 40 meters at 10:00 AM. It was at the
top of the shaft elevation at 11:30 AM.

James , Ethan , & Mathew had to work on the W line preparing for the working platform erection at
120 meters until the shaft was delivered at 12:30 PM.

Then , crews had to work on the barge to the end of the shift . The North tower shaft was delivered to
the site at 12:30 PM. James , Mathew , & Ethan had to hook the tower shaft to the spreader beam , set the
floats , & life line hooks on the top of the shaft They started at 12:45 PM. Crews were done at 1:35 PM.

In addition to that , crews had to clear the path for the slider . They had to remove the seat blocks
from under the shaft . Crews were done at 3:50 PM.

Mathew started to lift the tower shaft at 12:40 PM. The shaft was standing at 3:45 PM. barge crews
had to remove the pivoting pins & lugs . They were done at 4:00 PM. Check Douglas report for all activities
after 4:00 PM. Check Douglas report for all activities after 4:00 PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 43 meters
for the 2nd day after Jerry crews left 10 days ago . Crews had to remove the temporary bolts , install , snug
, mark 1/2 turn for 140 , 210 , 220 , & 230 mm. bolts , & mark 2/3 turn for 250 mm. bolts , & pretension the
bolts . They started at 7:15 AM.

Obra & Ryan had to work on the East struts on the flanges & webs . Crews started at 7:30 AM. They
were done on the flanges at 9:20 AM.

After that , Ryan had to test 10% of the bolts on the flanges on the East struts using the Enerpac
high torque machine . He started at 9:30 AM. He was done at 10:00 AM.

Then , crews had to work on the webs . They had to mount the angles , install , snug , & pretension
the bolts . They started at 9:40 AM. Crews were done on the struts inside the facades at 1:40 PM.

In the afternoon , Obra & Ryan had to test 10% of the bolts on the strut webs using the Enerpac
high torque machine . They started at 2:00 PM. 5 bolts failed . Crews had to touch 4 bolts up & change one
bolt . Crews were done at 2:50 PM.

Then , crews had to work on house keeping . They had to prepare to pull out of the site the
temporary bolts , excess tools , materials , & prepare to close the top of the facades .
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Barry , & Pablo had to work inside the North tower shaft on the East & North struts . Barry & Pablo
were done inside the North tower shaft at 11:00 PM.

After that , crews went inside the West shaft to work on the North & West struts . They started at
11:15 AM.

Dustin & Carlos had to work on the South strut . Crews had to set 5 mm. shims on the inner face of
the top flange in order to have full contact between the splice plate & the strut . They started at 7:15 AM.
They were done at 12:00 PM.

After that , Dustin & Carlos had to work on the South & West struts inside the South tower shaft .
Crews started at 12:45 PM.

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipment . Crews left at
5:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

2.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

2.00

002290

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

4.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 8.00 2.00 1.50 11.50

JNM MATTHEW CHAMBERLAINIronworker 8.00 2.00 1.50 11.50

FOR JAMES STURGEONIronworker 8.00 2.00 1.50 11.50

JNM HAYES BATISTEIronworker 8.00 2.00 1.50 11.50

APP ETHAN KENTIronworker 8.00 2.00 1.50 11.50

JNM CASEY LUXIronworker 8.00 2.00 1.50 11.50
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